

Project Timeline (4 Weeks)

Dataset Collection (Week 1-2)

- Collect 100 classic datasets (e.g., UCI Repository)
- Clean and standardize formats
- Create multiple dataset variants

Goal: Build a reliable base dataset pool

Missingness Simulation (Week 3-4)

Inject:

- MCAR (random)
- MAR (depends on observed data)
- MNAR (depends on hidden values)
- Generate ~100 datasets per type

Evaluation (Week 5-6)

Quantitative:

- MSE
- Distribution similarity

Qualitative:

- Code
- Explanations
- Assumption awareness

Output: 3-Level Trust Classification

Writing (Week 7-8)

- Analyze patterns
- Connect to literature
- Discuss limitations

Final Output: Complete research paper